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VOUCHER FOR TRANSFERS * * * * * * * * * * • * * * * * * * * * * * * * * * * CIC #: 99EPA SUPERFUND Accounts Of 
Billed Date: 02-Apr-2012 BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37- 1) 

Customer Order Number DW96957731 

D.O. Voucher No. 

Billed Office (Mail To): 

DIAMOND HEAD OU1 

EPA640 

BU. Voucher No. 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

Mission Assignment No: 
329881 BZ80 1 

Bill No. 

27057611 
Paid Bv Check No. 

Partial# 28 01-Mar-2012 Thru 02-Apr-2012 

Collection Vou. No. 

Facility: Diamond Head Oil 
NC#: DW96957731-01-0 
RPM: Grisell Diaz-Cotto 
Date: Sfl/12 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
68 68 X 8145.0000 2010 00 0000 012731 0000 00000 $828.77 96 NA X 3122.0000 G5 08 2416 868 012731 96231 

Line Item Moa 

INHOUSE- OTHER RESOURCES 
INHOUSE - LABOR 
INHOUSE- LABOR 
INHOUSE - LABOR 

Description 
SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIRCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." r:::lE:t 
ifl.hfJF.Zd'L ~ d-;url~ 

SIGNATURE 

611 'za.WA A. EuctrLX:.ker 
(li 

Funds Authorized: 

Eaid No 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02- May- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$174,000.00 

$123,225.05 

$122,396.28 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

$828.77 

Amount 
$153.70 
$197.07 
$58.70 

$419.30 
$828.77 

$828.77 

$0.00 

$828.77 

Prev Flux Billed: 

$828.77 

$0.00 

$0.00 

$0.00 

Date: 148108 
Current Flux Billed: Authorized Administrative or Certifying Officer 

1111111 IIIII 1111111111 IIIII 111111111 1111 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.063 v2.1.3 



msfcr.2.1.13 026 
99EPA 

KANSAS CITY DISTRICT 
DIM10ND HEAD OIL REFINERY, NJ 

IA Number: DW9695~731 

MONTHLY REPORT FOR MARCH 2012 

' 

Page: 134 
Date: 02-APR-2012 

PROGRESS REPORT 

I Revised Reimbursable Direct Fund Cite IA Totals 1 

I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total funds 1'\uthorized: $174,000.00 $1,046,000.00 $1,220,000.00 1 

I I 
I I 
I Less Total E:<pc,nditures: -1 $123,225.05 $386,279.00 $509,504.05 1 

I Less TJndellverc,d Orders: -I SO.OO $659,721.00 $659,721.00 1 
I Less Commitments: -) $18,976.18 $0.00 $18,976.18 1 

I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $31,798.77 $0.00 $31,798.77 I 

·---- ·---, 
I BILLING ACTIVITY (96X312:'): I 
I ----------------------------- I 
I I 
I Bill Number: 2~057611 I 
I I 
I Funds Expended During Report Period: $828.77 I 
I Total Billed to Date: $123,225.05 I 
I I 
I I 
I DIRECT fUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $12,133.08 I 
I Total E:-:pended to Date: $386,279.00 I 



msfcr.2.1.13 026 
99EPA 

KANSAS CITY DISTRICT 
DIAt10ND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

Bill Number: 2705 7 611 
Bill Invoice Date: 02-APR-2012 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY 11 .ZC;LLEN 
ELIZABETH BUCKRUCKER 
JENNIFER L KOLARIK 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$828.77 

$12,133.08 

Costs for 
Current Month 

$270.51 
$148.79 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$153.70 
$573.00 
$255.77 

$828.77 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$41,038.76 
$21,617.02 
$13,299.14 

$0.00 
$0.00 
$0.00 
$0.00 

$6,776.92 
$82,731.84 
$39,664.44 

$122,396.28 

Hours 

HTRW PROJECT 11ANAGER 
PROJECT 11ANAGEI1ENT SPECIAL 

2.00 
2.00 
2.00 

Project Costs 
to Date 

$41,309.27 
$21,765.81 
$13,299.14 

$0.00 
$0.00 
$0.00 
$0.00 

$6,930.62 
$83,304.84 
$39,920.21 

$123,225.05 

Labor Amount 

$186.52 
$247.86 
$113.49 

Page: 135 
Date: 02-APR-2012 



msfcr.2.1.13 026 
99EPA 

KANS.U.S CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

hU.BOR BREAKOUT FOR MONTH: 

Ind.l vidual 

ROBERT 11 PENDER, JR 

TOTAL hU.BOR: 

Locat2on 

KANSAS CITY DISTRICT 

Page: 136 
Date: 02-APR-2012 

PROGRESS REPORT 

Function Hours Labor Amount 

HTRW PROJECT HANAGER 1. 00 $127.20 

7.00 $675.07 



msfcr.2.1.13 026 
99EP.l\ 

KANSAS CITY DISTRICT 
DIAHOND HEAD OIL REFINERY, NJ 

IA Number: DW9695c731AA 

MONTHLY REPORT FOR MARCH 2012 

Page: 137 
Date: 02-APR-2012 

PROGRESS REPORT 

Revised Reimbursable Direct Fund Cite IA Totals I 
(96X3122) (96X3122) I 

-------------------- -------------------- -------------------- I 
STATEMENT OF CHARGES FOR PERIOD: I 

I 
I 

Total Funds Authorized: $174,000.00 $1,046,000.00 $1,220,000.00 I 
I 
I 

Less Total Expenditures: (-) $123,225.05 $386,279.00 $509,504.05 I 
I Less Undelivered Orders: (-) $0.00 $659,721.00 $659,721.00 I 
I Less Commitments: {-) $18,976.18 $0.00 $18,976.18 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $31,798.77 $0.00 $31,798.77 I 

r-----------------------------------------------, 
BILLING ACTIVITY (96X3122): I 

Bill Number: 27057612 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYNENTS: 

Funds Expended During Report Period: 

$828.77 
$123,225.05 

$12,133.08 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

I Total Expended to Date: $386,279.00 I 



msfcr.2.1.13 0~6 

99EPA 

KANSAS CITY DISTRICT 
DIAI10ND HEAD OIL REFINERY, NJ 

IA Number: DW96957731AA 

Bill Number: 2705'61: 
Bill Invoice Date: 02-APR-2012 

Monthly Billing ~~ounti96X3122): 

Monthly Direct Fund Cite Contract Cost(68X81451: 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Constructlon 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

TOTAL LABOR: 

$828.77 

$12,133.08 

Costs for 
Current Month 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

PROGRESS REPORT 

Prior Month's 
Summary 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

0.00 

Project Costs 
to Date 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

Page: 138 
Date: 02-APR-2012 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27057611; lAG I DW96957731/BZ801 I lAG Expiration Date: I Other Corps 
Partial #28 No.: lAG Award Date: 12/02/09 6/30/14 P2: 329881/FWI: GOC947 

Reporting To: 
Period: 

I From: 
March 1, 2012 April2, 2012 

I EPARPM 
Grisell Diaz-Cotto 

I USACEPM 
Elizabeth Buckrucker 

Work Perfonned 

This Period 

Ksyl'ofeahgs This Petiod 

KsyCaltact l'rllesb1es 

carpeledtJDale 

CcrtraciDr lll;t/otl9 

Act:onf*lllrralls 

• Task Order0004 Invoices. On 29 Feb 12, Invoice #18 was reviewed and approved for $12,133.08 covering period 
31 Dec 11-27 Jan 12. 

• Funding. No additional funding will be required this FY under current project plans . 

• Pre-Design Investigation (POI) . 

0 On 6 Mar 12, Phase 2 bench scale test began with packing of the columns and initial sampling 
conducted. 

0 On 9 and 22 Mar 12, updates were received of the startup and initial progress. 

• Schedule. The current project schedule is 20 Jan 12 . 

• Contract Task Order 0004. No contract actions this reporting period . 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

• Meetings and conference calls held are noted in progress portions of this report. 

• 2 Dec 2009; New lA funding received totaling $300,000 

• 10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000 . 

• 6 Apr 2010, lA Amendment #1 funding received totaling $170,000; for total lA value of$470,000 . 

• 13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000 . 

• 29 Sep 2010; lA Amendment #2 funding received totaling $750,000; for total lA value of$1,220,000 . 

• 2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000 

• Management tasks included general project communication. 

• Phase 2 setup was completed and the test began with initial sampling conducted. 

• More detail may be found in CH2M Hill Progress Report 20: March 2012. 

10F3 



PM-ES 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones through next FY. 

l&raiNe • FYI!: work completed and FYI2: activities planned: 

o Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10- I Oct 10) 
o Phase I Bench Scale Study (began 12 November 20 10) 

• PLFA Analysis (results received in March 2011 on Phase I bench scale) 
• 25 Jan 12: decision to discontinue Phase I bench scale and take final samples. 
• 20 Feb 12: Phase I bench scale test complete. 

o 3 I Mar II. Draft Phase I Bench Scale report. 
o 6 Mar 12: Phase 2 Bench Scale began. 
o Pre-Design Field Investigation (on hold); consideration to be given to potential2012 fieldwork. 

Meetihgs • TBD; no specific meetings set 

KeyMresmes • 5 May 2010-Final Data Needs Technical Memorandum submitted (complete) 

• 31 Aug 20 I 0 -Final Pre-Design Investigation Work Plan submitted (complete) 

• The below dates are interim accomplishments and future milestones will be made as the schedule continues to 
evolve with changes in the planned approach for both Phase I and 2 bench scale test 

• 24 January 2011: Received Phase I bench scale (month I) results 

• 23 February 2011: Received final dioxin results from bench scale soils (collected under OU2). 

• 31 March 2011: Received Status Report 2 Bench Scale Technical Memorandum. 

• 6 April2011: Meeting held to discuss Phase I Results/Phase 2 discussion and decision 

• 21 December 20 II : Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale. 

• 25 January 2012: Meeting held to discuss Phase I bench scale sampling results and confirm Phase 2 column setup. 

• 20 February 2012: Collected final Phase I bench scale samples. 

Issues 

Technical: • Phase 2 bench scale had a few issues with startup (which are described in CH2 Progress Report; nothing significant at 
this time). 

SchecUe: • The current schedule is dated 20 Jan 12. 

AndiJg: • None. 

lAG Summary 

Amendment Funding Cumulative Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite TotaiiAG 

$45,000 $255,000 Initial 12/2/09 - - $300,000 

$29,000 $141,000 I 4/6/10 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 

20F3 



PM-ES 

Progress Report for EPA Region II 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug 
10 
Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2 - awarded 2 Nov 
10 

Funds 
Disbursed 
this Month 

lAG Project Description (block 12 of lA) 

Funds 
Disbursed 

to Date 
Funds Not 
Disbursed 

Base lA: USACE Kansas City District (DOD964126) to perfonn Remedial Design activities for Operable Unit I at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
l May 2012 

Coneacttrbmatlon Respol~ 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3857 Pf()ject Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 

30F3 


